Restoration Strategies Program Update
Governing Board — February 2015

Eastern Flow Path

L-8 FEB
e Dewatering and construction of inflow works and outflow pump station ongoing

e QOperations permit in process

L-8 Divide Structure
e In construction

e QOperations permit in process

STA-1W Expansion #1
e Indesign

e Permit Acquisition in process

S-375 Structure Expansion (G-716)
e Indesign

S-5AS Divide Structure
e In construction

G-341 Related Improvements (L-16 Bolles Canal)
e Indesign

Central Flow Path

A-1 FEB
e |n construction

Western Flow Path

Projects to begin in 2019

Additional Components

Science Plan
e Initial eight projects in implementation

Sub-Regional Source Control
e Project planning for FY15 is underway

Mecca - Replacement Feature
e Indesign

For more information go to www.sfwmd.gov/restorationstrategies



Restoration Strategies Regional Water Quality Plan - Program Update
January - March 2015
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Eastern Flow Path Milestones

Project Deadline Date submitted *Days +/- Status
S-5AS Divide: Initiate Construction 10/1/2014 9/15/2014 +15
L-8 Divide: Initiate Construction 10/1/2016 9/15/2014 +745
L-8 FEB: Construction Status Report 3/1/2015
S-375 Structure Expansion: Complete Design 7/30/2015
STA-1W Expansion #1: Complete Design of STA 7/30/2015
Central Flow Path Milestones
Project Deadline Date submitted *Days +/- Status
A-1 FEB: Construction Status Report 3/1/2015
Western Flow Path Milestones
Project Deadline Date submitted *Days +/- Status

Projects to begin in 2019

* + = days ahead; - = days behind

For more information go to www.sfwmd.gov/restorationstrategies




